STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-014819
Address: 333 Burma Road Date Inspected: 09-May-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Li Yang CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG Segment

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, M.Manikandan was present during the time noted
above for observations relative to the work being performed.

OBG # TRIAL ASSEMBLY YARD(8SAE-8BE)

This QA Inspector performed dimensional survey for the Skin Flatness across Transverse Splice Joints at Location
B1, B2, B3, B4, T1 and T2 for below segment along with ABF using 5M string line, 600mm and 630mm straight
edge. Reports forwarded to team leader for further action.

8AE-8BE

OBG # TRIAL ASSEMBLY YARD(8BE-8CE)

This QA Inspector performed dimensional survey for the Skin Flatness across Transverse Splice Joints at Location
B1, B2, B3, B4, T1 and T2 for below segment along with ABF using 5M string line, 600mm and 630mm straight
edge. Reports forwarded to team leader for further action.

8BE-8CE

This QA Inspector randomly observed the following work in progress:
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

OBG # TRIAL ASSEMBLY YARD (7DW)
SMAW Process.

Welding of weld joint — 053 located on PCMK SP442-001, Side panel T-Rib web weld of segment 7DW. Welder
isidentified as 066002. ZPMC CWI isidentified as Li Yang. Welding was been performed against Welding repair
report B-WR12418 Rev.0. The welding variables recorded by QC appeared to comply with the

WPS-345-SM AW-3G(3F)-Repair.

OBG # TRIAL ASSEMBLY YARD (8AW-8BW)
SMAW Process.

Welding of weld joint <002 located on PCMK DP652-001, Deck panel I-Rib weld joins BAW and 8BW. Welder
isidentified as 037996. ZPMC CWI isidentified asLi Yang. The welding variables recorded by QC appeared to
comply with the WPS-B-T-3213-U3b.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

Summary of Conversations:

No Relevant Conversation.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact , who represents the Office of Structural Materials for your project.

I nspected By: Manikandan,Murugan Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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